‘ Chicago Metropolitan

FFY 2023 (projects carried forward from FFY 2022)

Agency for Planning

FFY 2023 CRRSAA Shared Fund Active Program Status Report: July 2023

TIP ID Project Sponsor Programmer Fund Source CRRSAA Match Source(s) Match Amount Phase Total Max % Project Total Authorization Phase Target OEI‘:R:::: Obligation Current Status Current Status Prior Status Prior Status
d P 8 Programmed. CRRSAA d Deadline Let / Auth. 8: Remainder Date Date
Amount
09-20-0002 Indian Trail Rd Reconstruction from Mitchell Rd to Church Rd Aurora Kane/Kendall Council CRRSAA-SF $2,977,419|  Local, STP-L, HSIP $6,334,774 $9,312,193 32% $8,319,074 3/31/2023 CON/CE N/A- Auth $2,977,419 $0]Let 6/16/23. 6/21/2023  |Final plans submitted 11/28/22; ROW certification 3/22/2023
(5/10/23 AC) anticipated 5/2023 for a 6/2023 target letting.
Groundbreaking held 4/3/2023; CRRSAA funds for approved
. N " Local, STP-L, ITEP, N/A - Auth increase were utilized by IDOT on another project to Funds authroized (AC) 12/6/22 and project let 1/20/23.
09-16-0013 Wolfs Ci d H: Road Int tion | t O: Ki Kendall C | CRRSAA-SF 1,473,738 7,224,262 8,698,000 17% 55,394,366 3/31/2023 CON/CE 853,509 620,229 o N N 6/12/2023 N ) 3/22/2023
©lfs Lrossing and Harvey Road Intersection improvemen Swego ane/Kendall Counci $ CRRSAA-L $ $ B $ /317 / (12/6/22 AC) $ $ protect them from rescission and will be replaced with /12/ Partial cost increase of $620,229 granted 10/20/22. /22/
state funding via amended agreements.
N Local, Grade Xing
09-99-0101 | D2uberman Rd Extension from US 30 to Granart Td Kane CoDOT  |Kane/Kendall Council CRRSAA-SF $1,500,000| Protection Fund, STP-L, |  $19,643,009  $21,143,009 7% $26,960,324| VA~ AUth (12/1/22| N/A- Auth $1,500,000 $0|Let 1/20/2023; Notice to proceed issued 2/20/2023 3/20/2023  [Ac Authorization 12/1/2022 for 1/2023 state lettin. 12/28/2022
(Granart/Dauberman/BNSF Railroad) STP-C. TAPL AC) (12/1/22 AC)

Requests for cost increases

In order to avoid rescission of unobligated CRRSAA funding in June 2023, IDOT obligated the entire state's CRRSAA balance. IDOT has indicated that programmed amounts that had not been obligated as of 6/1/23 will be covered with state funding, however no balance remains to fund any cost increases. Projects that had requested increases that include other fund sources should pursue increases from those sources.

Additional CRRSAA-

TIP ID Project Sponsor Programmer Fund Source SF Match Source(s) Additional Phase Total Max % Project Total| Date of Request Phase Target Prior Obligated Obligation Current Status Current Status Reason for Request
d P 8 Match Amount| STP-SF d qa Let / Auth. Amount Remainder| Date
Groundbreaking held 4/3/2023; Low bid is $1,258,168 Based on 60% plans. Part of request granted 10/20/2022. This amount is
above estimate. Funds authroized (AC) 12/6/22. Partial cost the balance of the request.
. N " Local, STP-L, ITEP, N/A - Auth increase of $620,229 granted 10/20/22 (shown here as ob
09-16-0013 O K: Kendall C | CRRSAA-SF 1,541,448 385,362 8,698,000 18% 55,394,366 2/15/2022 CON/CE 853,509 620,229 . " . 6/12/2023
Wolfs Crossing and Harvey Road Intersection Improvement swego ane/Kendall Council $ CRRSAAL S S b S /15/. / (12/6/22 ) $ $ remainder) was utilized by IDOT on another project to /12/

protect them from rescission and will be replaced with
state funding via amended agreements.

Phases: E - Engineering

ENG1 - Phase 1 Engineering

ENG2 - Phase 2 Engineering ROW - Right of Way  CON - Construction

CE - Construction Engineering

IMP - Implementation
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